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Notes for the April 16, 2014, CERES  

Processing Oversight Board Meeting  

 

Meeting began at 1:00 p.m. in B1268C R2316. 

Meeting Notes  

There were no comments or questions on the notes from the last meeting.   

Announcements 

CATALYST is going live today! 

    

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

CATALYST 1000 – Changed minimum disk space requirement from 2TB to 6TB and added the 

ability to override this number. 

PR_Database 1006 – Build 1.6.0 of the PR database. 

TISA Gridding 1007 – Delivery of Edition3 crosstrack files.  Might ingest these files in the 

future. 

CATALYST 1008 – Version 1.0.5 of CATALYST. 

Inversion 1009 – Delta delivery to remove S’COOL files from the subsetter code. 

TISA Gridding 1010 – Initial delivery of Edition4 SSF1deg-Hour. 

TISA Gridding 1011 – Updating CERESlib modules to read SSF1degB files. 

 

There were no issues identified, so these SCCRs will be approved. 

 

CATALYST Status 

Updating Inversion PRs for CATALYST go-live. 

   

Production Processing Status 

No updates to the posted report. 

    

System Status   

The Web cluster site maintenance is related to the recent SD Archive problem.  Web sites should 

be available again, and you should be able to write to SD Archive again. 

 

Down to about 250,000 (~48TB) of Category 3 files to restore to the DPO.  CERES is using 

250TB of the currently allotted 400TB in the new DPO. 

  

Status of Open SCCRs 

1006 – Determining a new delivery date. 

990 – Waiting to review data from CATALYST before promoting this delivery.  

992 – Waiting to review data from CATALYST before promoting this delivery.  

973 – In SIT testing.  

1008 – CATALYST V1.0.5 delivery. 

919 – Compiled reports documenting the differences between AMI and AMI-P output. 

1001 – Will be released by tomorrow (4/17/14).  

960 – Testing continues.  Hope to release in the next 2 weeks. 

959 – Waiting for Science approval.    

1005 – Will be installed and tested after SCCR 992 is promoted. 
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1010 – Initial delivery of Edition4 SSF1deg-Hour. 

        

Action Items  

 

Table 1. Open Action Items 

Item 

Number 

Action Item Date Status 

2014 -01 Definition and implementation of 

Configuration Codes 

02/05/2014 Lisa will work with Pam M. to determine the 

configuration code information to post on the 

Web. 

02/19/2014 Pam M. has provided feedback.  Lisa will 

incorporate Pam’s comments and then provide 

the document to Jonathan, Norman, and Dave 

D. to review. 

03/05/2014 Lisa needs to update the CC document to 

include a delta delivery scenario. 

03/19/2014 Lisa is updating the document. 

04/02/2014 Lisa is incorporating comments. 

04/16/14 No updates. 

 

 

 

 

 

Meeting ended at 1:33 p. m. 


